February 2005 Progr ess

February 10, 2005:

Pre-Construction meeting

February 21, 2005:

Site work begins. The
planisto clear the
perimeter of the site,
install the erosion control
elements and then
proceed with clearing of
the entire site.

Summary

Work this month concentrated on submittals, shop drawings and site
meetings. The project Team consisting of Konover (Contractor), Loudoun
County and Wisnewski Blair (Architect) discussed and agreed on procedures
for Submittals, Requests for Information, Pay Applications, Safety, Quality
Control, Changes in the Work and other administrative issues.

Work in the field included delivery of the Contractors project office and
coordination with utility companies for providing temporary and permanent
servicesto the site. Clearing of trees began in order to allow erosion control
work to proceed. Completion of erosion control measures and devices will
allow the site mass excavation and grading to begin in early March.
Currently, trees are being ground into mulch with the mulch pile growing
steadily each day.



